

FROM <i>TSSG/ESD</i>			DATE <i>13 Mar 69</i>
TO	INITIALS	DATE	REMARKS
DIRECTOR			
DEP/DIRECTOR			
EXEC/DIRECTOR			
SPECIAL ASST			
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
<i>TSSG/DED XX</i>			
CH/TSSG			
DEP CH/TSSG			
EO/TSSG			
CH/SSD/TSSG			
PERSONNEL			
LOGISTICS			
TRAINING			
RECORDS MGT			
SECURITY			
FINANCE			
DIR/IAS/DDI			
CH/DIAXX-4			
CH/DIAAP-9			

Declass Review by NGA.

SECRET

02288

NPIC/TSSG/ESD-13-69
13 March 1969

MEMORANDUM FOR: Executive Director, NPIC

THROUGH: Chief, Technical Services & Support Group, NPIC

SUBJECT: Status Report, 1540 Light Table

1. This memorandum is in response to the Executive Director's request for bi-weekly status report on the [REDACTED] 1540 Light Table. 25

2. TEB/ESD has completed acceptance and engineering tests on schedule. The Light Table was delivered to IEG for operational suitability evaluation scheduled for completion by 7 April 1969.

3. TEB/ESD has also planned to test the Wide Span Rhomboids, Mod. II in conjunction with the 1540 Light Table on an expedited basis. Delivery of the Rhomboid is now expected during the week of 17 March.

4. An interim T&E report for acceptance and engineering test phases is being prepared for use in the procurement decision process. This interim report is expected to be ready for distribution during the week of 24 March, meanwhile all interested NPIC components are being kept informally abreast of test results. 25

[REDACTED]

Chief
Engineering Support Division, TSSG

Distribution:

Original - Addressee

- ✓ 1 - NPIC/TSSG/DED
- 1 - NPIC/TSSG/ESD
- 1 - NPIC/PPBS
- 1 - NPIC/IEG
- 1 - DDI/IAS
- 1 - DIAAP-9
- 1 - Army/SP

[REDACTED]

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification